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2 PROJECT ORGANIZATION AND RESPONSIBILITIES 

The roles and responsibilities of the parties involved in the remedial action are delineated in the 

CD, as executed by Avista and Ecology.  An organization chart representing specific project 

responsibilities, including project administration, management, and oversight, is shown on 

Figure 2. 

 

2.1 Washington State Department of Ecology 

Ecology is the regulatory authority and responsible agency for overseeing and authorizing 

the remedial action.  In this capacity, Ecology reviews monitoring plans during the remedial 

design phase and will review information described in this CQAP to ensure that the project 

is constructed in a manner consistent with the remedial design.  Ecology’s site manager is 

Zach Hedgpeth, who will be designated to exercise project oversight for the agency and to 

coordinate with Avista.  Ecology will make final decisions to resolve unforeseen problems, 

which may change the project components, or the manner in which the construction is 

undertaken. 

 

2.2 Avista Development, Inc.  

The construction project will be managed by Avista and executed by contractors 

specializing in sediment capping, excavation, and backfilling.  All remedial action activities 

pursuant to Sections VI of the CD shall be performed under the direction and supervision of 

the Supervising Contractor, who will be assigned by Avista and approved by Ecology.  

Avista’s Project Coordinator, Doug Pottratz, who is designated pursuant to Section VII of 

the CD, may also be designated as Avista’s Supervising Coordinator.  Avista will be 

responsible for ensuring implementation of this CQAP, including required monitoring, 

sampling, testing, and reporting.  Included within this responsibility will be monitoring of 

the Contractor’s quality control activities to ensure that project construction is conducted in 

accordance with the contract plans and specifications.  These activities may be assigned to 

subordinate inspectors or conducted by consultants with the requisite expertise and 

experience under direction from Avista. 

 
2.3 Construction Contractor 

Direction of the work for the Contractor will be through an on‐site Project Manager or 

General Superintendent who will be held responsible for prosecuting the work in full 
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compliance with the contract plans.  The superintendent will work with the Engineer 

(designated in section 2.5) to resolve all job‐related problems and day‐to‐day project 

management.  The superintendent may utilize one or more foremen to directly supervise the 

major construction activities.  The superintendent will exercise supervision over all 

subcontractors, if subcontractors are utilized. 

 

The Contractor will implement a CQC system through which the Contractor assures that all 

the requirements of the contract are being complied with.  The CQC system will identify 

personnel, procedures, methods, instructions, inspections, records, and forms to be used in 

the CQC system.  The CQC Manager will have written CQC duties and responsibilities 

delegated by an officer of the firm.  The Contractor will also employ a Health and Safety 

Manager to implement its CHASP as required.  The CHASP specifies the minimum health 

and safety requirements for job site activities and the measures and procedures to be 

employed for protection of on‐site personnel and tenants, as well as visitors. 

 

The Contractor will be selected through a competitive process.  Firms seeking to bid on the 

project will be pre‐qualified by Avista and will be selected based on expertise, experience, 

and capability to satisfactorily perform the work. 

 

The contract specifications require the Contractor to develop and implement the Remedial 

Action Submittals identified in Table 1.  The purpose of these submittals is to ensure that 

quality and performance goals for the remedial action are achieved. 

 

2.4 Subcontractors 

The Contractor may employ subcontractors to perform selected phases of the work for 

which the subcontractors have special expertise.  The subcontractors will be responsible to 

the Contractor for the quality of their work and for the health and safety of their project 

personnel in accordance with the Contractor’s CQC Plan and CHASP.  The subcontractors’ 

principals will designate job site superintendents or foremen with responsibility for seeing 

that the work is conducted in accordance with the plans, specifications, and contract 

requirements. 
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2.5 Consultants 

During the course of construction, consultants may be utilized to ensure that the design 

objectives are realized and that the project is constructed in accordance with the remedial 

design documents and the plans and specifications.  Avista has selected Anchor 

Environmental, L.L.C. (Anchor) as the supervising consultant for the Remedial action.  John 

Verduin, PE, will serve as the Project Engineer (Engineer).  The Engineer is responsible for 

preparing the design of the remediation such that successful implementation of the design 

will result in achieving the remediation objectives and that the project is constructed in 

accordance with the specifications. 
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